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DIBEIBICW Ty
Mr. Kevin L. Sharpe D

Director of Processing and Information E\‘ 0CT 21 2004 ¢
Transportation Division filinois Gonimerce Guommissic.
Ilinois Commerce Commission RAIL SAFETY SECTION
527 East Capitol Avenue

Springfield, lllinois 62701

RE: Work Status Report 6
Charter Oak Road Extension /75é = 5 o
City of Peoria, lllinois 70000Y
Report #5

Report Date: October 20, 2004

Reporting Period: April 25, 2004 through October 24, 2004
lllinois Commerce Commission Interim Order: T01-0032
Amending Interim Order Date: April 24, 2002

Dear Mr. Sharpe:

Per the referenced I.C.C. Interim Order, enclosed please find the required Work
Status Report for the current reporting period. Please contact Jane Gerdes of
City engineering staff at (309) 494-8819 if you require further information.

Géne | ewitt, P.E.
City Engineer

Enclosure
XC: Sonni Williams, City of Peoria, Legal Department

Ed Andrews, Harding ESE D OCKETED |

City Hali Building
419 Fulton Street .
Peoria, lllinois 61602-1277

309/494-8801
FAX 300/494-8658 0CT 2 2 2004
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Work Status Report
Charter Oak Road Extension
City of Peoria, illinois
Report #5
Report Date: October 20, 2004
Reporting Period: April 25, 2004 through October 24, 2004

Project Information
Illinois Commerce Commission Interim Order: T01-0032
Amending Interim Order Date:  April 24, 2002
Project Completion Date: April 24, 2005 (3 years from Order date)
Highway Underpass Information: BR. MP 73.9 over Charter Oak Road
Type of Improvement: Construction of a viaduct bridge carrying the tracks of
the Union Pacific over the extension of Charter Oak
Road, Peoria County, lllinois
Project Manager Information: Mr. Gene Hewitt, P.E.
City Engineer
City of Peoria
419 Fulton Street
Peoria, IL. 61602

Description of Project Proqress for this reporting period (April
25, 2004 through October 24, 2004):

On September 10, 2002 the City of Peoria opened bids for Phase | Construction
for Charter Oak Road Extension. The low bid, in the amount of $5,315,490.89,
from Freesen, Inc. of Springfield, lllinois, was awarded by the Peoria City Council
on September 17, 2002. During this reporting period the contractor substantially
completed punchlist items, and the railroad substantially finished force account
work. The overall Phase | project is approximately 99% complete as of October
15, 2004. ' '

On November 25, 2003 the City of Peoria opened bids for Phase Il Construction
for Charter Oak Road Extension. The low bid, in the amount of $6,231,755.00
from R. A. Cullinan of Tremont, tllinois, was awarded by the Peoria City Council
on December 2, 2003. During this reporting period the contractor substantially
competed earthwork and storm drainage. Paving operations and retaining wall
construction are underway. The overall Phase Il project is approximately 38%
complete as of October 15, 2004.

The project is on schedule as of this date. Please contact Jane Gerdes, City of
Peoria Engineering Division, at (309) 494-8819 for further information.

City Hall Building

419 Fulton Street ‘
Peoria, llinois 616802-1277
309/494-8801
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